WEEKLY SCHEDULE

E.T.& L. CORP., STOW, MA

PROJECT: Town of Bedford - Various Locations

Prepared By : Rich Zucco, Project Superintendent

CONTRACT NO.: ET&L Project # 14-05

PROPOSED SCHEDULE

FOR THE WEEK OF:___ 8/18to 8/23/14
DESCRIPTION OF WORK MON TUE WED THU FRI SAT SUN
Continue Drainage Work on School Way / Mudge / Maple Streets S >
Lower Gas Valve Boxes S >
Continue Excavation and Fine Grading on Rodney, Foster, & Elm Streets e >
Maintain Erosion Controls & Stormwater Runoff G >
General Site Cleanup S >

* NOTE* - All days are tenative. Effects of weather, and or other pressing

issues may affect the schedule.




